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CONSTRUCTION UPDATE – November 30, 2010 
 
 
 
 

WORK ACTIVITY DURING REPORTING PERIOD 
 

·  Mechanical/Electrical/Plumbing (MEP) under slab rough in work continues at MS 
·  Mechanical/Electrical/Plumbing (MEP) work at nurse suite and administrative offices 

continue at SJ.  Fire alarm rough in work is completed at SJ, as well as mechanical 
installations. 

·  Installation of dry wall at SJ offices has begun. 
·  Structural steel at SJ was delivered and installation begins. 
·  Asbestos abatement in boiler room was completed and clean air samples were taken 

and passed inspection. 
·  Interior drywall removal at the MS Annex exterior wall was started. 
·  EPDM roof installation at SJ has begun. 
·  Ceiling tile removals at Flanders Elementary were started. 

 
 
 
 
ANTICIPATED WORK ACTIVITY 
 

·  Demolition of exterior wall at MS will begin. 
·  Structural steel addition at SJ should be completed. 
·  Insulation and dry wall at SJ nurse office and administrative offices will be complete. 
·  Structural steel erection will begin at Middle School. 
·  EPDM roof installation on the addition at SJ will be completed. 
·  Ceiling removals will continue at Flanders. 

 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Middle School Annex walls are being demolished 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Middle School plaza wall construction is complete a nd backfilled 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Structural Steel at St. Joseph’s is delivered and c onstruction begins  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Structural steel construction of elevator addition continues  



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Roof deck on St. Joseph’s elevator addition is inst alled 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Ceiling demolition at Flanders Elementary School be gins 
 


