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CONSTRUCTION UPDATE – OCTOBER 31, 2010 
 
 
 
 

WORK ACTIVITY DURING REPORTING PERIOD 
 
The contractors have achieved a good portion of the framing and MEP rough-in work at St. 
Joseph’s for the new nurse and main office spaces.  The foundation work at the Middle 
School continued with only a few isolated piers left to be formed and poured. 
 

·  The installation of the Middle School footings and foundation walls continued with 
approximately 95% of the footings complete and 80% of foundation walls complete. 

·  Under slab plumbing work in the MS addition was completed and tested. 
·  Metal stud framing was started in St. Joseph’s Nurse and Main Office suites. 
·  Removal of one boiler was accomplished at St. Joseph’s. 
·  Site work at the Franklin Academy baseball field was wrapped up for this year and 

stabilized for the winter. 
·  Irrigation work for the baseball field was completed and tested prior to being drained 

for the winter. 
·  The installation of the Middle School footings and foundation walls was completed. 
·  Masonry installation at the elevator addition was started. 

 
 
 
ANTICIPATED WORK ACTIVITY 
 

·  Foundation installations for the Middle School addition will continue. 
·  Preparations should begin at the Middle School for demolition of the exterior wall. 
·  Structural steel will begin delivery to St. Joseph’s and the Middle School. 
·  Structural masonry walls at St. Joseph’s Elementary are nearing completion. 

 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Middle School foundations being constructed and bac kfilled 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Franklin Academy baseball field renovations 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Metal stud framing at St Joseph’s Elementary School  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Portions of Middle School foundation walls being ba ckfilled 


